
Delta NHA Feasibility Study Timeline - 2011
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Refresh Contact with NPS
Affected Environment Data and Maps
Meet With Chambers of Commerce
Study Team Meetings
Solicit Public Feedback on Local Protection Measures
Develop Management Alternatives
Boundary Delineations
ID Management Entity and Structure
Write Conceptual Financial Plan
Public Meeting #3
Follow Up Presentations to Key Bodies (≈15)
Outreach to Congressperson
Report to Commission
Obtain Letters of Support/Resolutions
Preparation of Draft
Revise with Feedback from NPS, DPC, Study Team and Public
Produce Final Document

deliverable
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